COMMUNICATION

Date	25 September 2026
Team ID	SWTID-2026-4307
Project Name	AI Weather Wise API
Maximum Marks	1 Mark

Communication Plan:

> *Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.*

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	**Team Standup**	Daily	Slack / Google Meet	Core Development Team	Track daily task progress, discuss API integration blockers, and assign daily goals.
2	**Progress Update**	Weekly	Trello / Email	Team Lead & Mentors	Share weekly sprint updates, completed feature modules, and upcoming milestones.
3	**Issue / Bug Discussion**	As Needed	Discord / GitHub Issues	Developers & QA Team	Log, track, and resolve runtime bugs, API latency issues, and pipeline errors.
4	**Stakeholder Review**	Bi-Weekly	Zoom / Microsoft Teams	Team & Project Stakeholders	Demonstrate working project increments, collect feedback, and refine project scope.
5	**Final Demo Rehearsal**	Once	Google Meet	Entire Team & Evaluators	Perform dry runs of the live API demo, user workflow, and technical presentation.
6	**Documentation Review**	Weekly	Google Docs / GitHub	Tech Writers & Team Lead	Review and standardize API documentation, setup guides, and project reports.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	**Time Zone & Schedule Misalignment:** Team members had conflicting academic/work schedules leading to delayed standups.	Established an asynchronous daily standup log on Slack where members posted daily updates and blocker reports.
2	**API Documentation Inconsistencies:** Discrepancies occurred between frontend consumption requirements and backend API responses.	Centralized API schema definitions using Postman collections and OpenAPI/Swagger specifications accessible to all members.
3	**Delayed Feedback Loop on Blockers:** Critical bugs during model integration were taking too long to resolve via chat messages.	Introduced immediate ad-hoc pairing sessions on Google Meet to address high-priority code blockers in real-time.